



Legislation Text

File #: 20-0734, **Version:** 1

Motion authorizing execution of Change Order number 8 for the removal and replacement of the Master Channel 31 culvert structure on the Rodd Field Road Expansion project, located in Council District 5, with Haas-Anderson Construction in the amount of \$1,399,932 for a total restated fee of \$17,277,353.76, with funding available from the Stormwater FY 2020 Capital Improvement Program Budget.