



Legislation Text

File #: 21-0025, **Version:** 1

Motion to approve an amendment to the business incentive agreement between the Corpus Christi B Corporation and Next Sports Company, LLC. for the development of a recreational sports complex, to extend the deadline for securing financing for Phase I to May 2021, Phase II to December 2022, and the construction completion deadline to November 30, 2023.