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Risa Weinberger & Associates, Inc.

Phone: 214-729-7071
Email: Risa@RisaWAssoc.com
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November 21, 2022

Mr. Natnaiel Woldensenbet
Engineering Services Department
Via email: NatnaielW@cctexas.com

Subject: Proposal for Contract Amendment, Solid Waste Compost Facility, Project 20288,
Service Agreement 3222

Dear Mr. Woldensenbet:

It is our understanding that the City of Corpus Christi has determined that it is in the City’s
best interest to relocate its future biosolids compost facility from its former location at the J.C.
Elliott Landfill to a location within the Permit Boundary of the active Cefe Valenzuela Landfill.
Please consider this proposal to amend the contract currently in place between the City and
Risa Weinberger & Associates, Inc. to accommodate this change.

The Scope of Services associated with the proposed contract amendment includes the
following, broad tasks.
1. Prepare a TCEQ Permit Modification for the Cefe Valenzuela Landfill that will include
a biosolids composting facility within the permit boundary, outside the disposal
footprint. Address City comments, one Administrative Notice of Deficiencies from
TCEQ, and one Technical Notice of Deficiencies from TCEQ. This Permit
Modification will generally contain the elements required for a compost facility
Registration.
Include an application for a Composting Refund
Revise the facility layout, operations plan, access, and grading/drainage to be
compatible with the new location. It is assumed that this facility will have no off-site
discharge of stormwater.
4. Prepare a Storm Water Pollution Prevention Plan and Spill Prevention, Control and
Countermeasures Plan for the composting facility.
5. Travel up to two times to Corpus Christi from Dallas, including one initial site visit and
data collection, and one additional trip as needed.
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The following describes the required modification of the currently authorized fee to
accomplish the services described, above.

Initial Authorization: $126,508
Additional Authorization: $ 61,561
Revised Total Authorization: $188,069

Please contact me if you require any additional information regarding this proposal.

Sincerely,
Risa Wei‘nberger & Associates, Inc.

o Mentonyer”

Risa Weinberger, Project Manager



