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Projected 17 Month Total Project Duration  

2013 2014 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May 

Design Bid & Award Construction 



Project Budget 
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FUNDS AVAILABLE:  

        Sanitary Landfill 2008 CIP(CO)….…………………………………………………………………….  $      750,000.00 

Future CIP budget request………………………………………………………………………… ….       2,552,529.00 

TOTAL……………………………………………………………………………………………………       3,302,529.00  

  

FUNDS REQUIRED: 

        Construction Estimate Base Bid…..…………………………………………………………………..       2,500,000.00 

Contingencies (10%)………..……………………………………………………………………….….          250,000.00  

        Consultant Fees:  

              Consultant Design  (Kleinfelder)…………………………………………………………….…….          290,029.00     

              Construction Materials Testing  (Estimate)  ……………………………………………………..            37,500.00   

              Geotechnical Engineering Testing  (Estimate) ...………………………………………………..            37,500.00 

Reimbursements:  

        Contract Administration (Contract Preparation/Award/Admin)…..………………………………….            56,250.00 

Engineering Services (Project Mgt/Construction Inspection/Traffic  Mgmt) ..……………………..            87,500.00 

Finance…………………………………………………..………………………………………………..            31,250.00  

         Misc. (Printing, Advertising, etc.)…………………………………….………………………………..            12,500.00  

 

      TOTAL………………………………………………………………………………………………………       3,302,529.00  

 

        ESTIMATED PROJECT BALANCE………………………………………………………………………  $               -  


