JOB NO. 42900.C1.01

URBAN

ENGINEERING

November 24, 2021

Mark Orozco

Development Services, City of Corpus Christi
2406 Leopard Street, Suite 100

Corpus Christi, Texas 78408

Subject: London Towne Subdivision Unit 7 (Final plat) — Time Extension Request

Mr. Orozco:

The final plat of London Towne Subdivision Unit 7 is coming up for expiration on
December 9, 2021. Urban Engineering, on behalf of Braselton Development Company, Ltd.,
respectfully requests a time extension of six (6) months for the above referenced project. Public
improvement plans are currently under City review. We have included a check in the amount of
$38.00 (No. 0162) for this request. Please feel free to call if you have any questions or comments.

Thank you,

8«; ot —

Xavier Gatvan
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