JOB NO. 42900.C0.03

URBAN

ENGINEERING

March 1, 2021

Mark Orozco

Development Services, City of Corpus Christi
2406 Leopard Street, Suite 100

Corpus Christi, Texas 78408

Subject: London Towne Subdivision Unit 4 (Final plat) — Time Extension Request

Mr. Orozco:

The final plat of London Towne Subdivision Unit 4 is coming up for expiration on March
16, 2021. Urban Engineering, on behalf of Braselton Development, respectfully requests a time
extension of six (6) months for the above referenced project. The developer has recently
partnered with D.R. Horton and is re-evaluating the layout for this Unit. We have included a
check in the amount of $38.00 (No. 029626) for this request. Please feel free to call if you have

any questions or comments.

Thank you,

ga.; ot —

Xavier Gatvan
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