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September 8, 2025 Via: email

Elena Buentello

City of Corpus Christi

2406 Leopard Street
Corpus Christi, Texas 78408

Re: Time Extension Request
22PL1061 - Landmark at Airline, Block 1, Lot 1 (final plat)
Airline Multifamily Partners, LP
Project No. 0000012103/42878.C1.01

Ms. Buentello:

The final plat of Landmark at Airline is coming up for expiration on September 21, 2025. At this time,
we, Urban Engineering, on behalf of Airline Multifamily Partners, LP would like to request an additional time
extension of twelve (12) months for the above referenced project. The developer is still working with HUD
on the financing for this project. There are several factors that have affected the financing, which include
the apartment market in Corpus Christi, high interest rates, high construction costs, high insurance costs,
high property taxes, and tight lending policies. The developer has invested a great deal of time and money
in this project and is still looking to complete the project once these conditions have improved. Please feel
free to call if you have any questions or comments.

Regards,

Urban Engineering

Xavier Galvan
Sr. Platting Technician
xgalvan@dccm.com
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