MUNOZ ENGINEERING
TBPE FIRM No. 12240
Practical Engineering Solutions

September 12, 2024

City of Corpus Christi
2406 Leopard Street, 15 Floor
Corpus Christi, TX 78408

Attn: Mark J. Orozco, Planner I
Re: PLAT EXTENSION

COCC ID - 23PL1016

GRAHAM ESTATES SUBDIVISION
Mr. Orozco:

We respectfully request a (6) six month time extension of the plat for the subject project.
This project has been delayed due to permitting the public improvement plans related to
determining whether the wetlands are jurisdictional or non- jurisdictional.

Please feel free to call if you have any questions.

If you have any questions, please call me at (361) 944-1301 or e-mail me at
ram@munozengrg.com.

Sincerely,

MUNOZ ENGINEERING
TBPE FIRM No. F-12240
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Ramiro Mufioz Ill, PE, MLSE
Principal/Project Manager

1608 S BROWNLEE BLVD * CORPUS CHRISTI, TX 78404 * (O) 361-946-4848 * (E) ram@munozengrg.com



