
PROJECT BUDGET ESTIMATE

South Alameda Street from Ayers Street to Louisiana Avenue

Project No. E12091

Bond Issue 2012

Future Item January 22, 2013

Action Item January 29, 2013

PROJECT FUNDS AVAILABLE:

Bond 2012……..…..………………………………………………………………………………………….$2,300,000.00

Water CIP……..…..…………………………………………………………………………...……….299,000.00        

Wastewater CIP……..…..…………………………………………………………………....……….253,000.00        

Storm Water CIP……..…..………………………………………………………………...………….2,173,000.00     

Gas CIP……..…..………………………………………………………………..…………………….37,500.00          

MIS CIP……..…..………………………………………………………………..…………………….37,500.00          

Total Utilities……..…..………………………………………………………………..…………………….2,800,000.00

PROJECT TOTAL……..…..………………………………………………………………..…………………….$5,100,000.00

FUNDS REQUIRED:

Construction (preliminary estimate)…………………………………………………………………………….3,477,272.73

Contingencies (10%)...…….…………………………………………………………………………………………347,727.27

Consultant Fees:

Consultant (HDR Engineering, Inc.)………………………………………………………………………….575,957.00

Geotechnical Study & Testing (TBD)……………………………………………………………………. 102,000.00

Reimbursements:

Contract Administration (Contract Preparation/Award/Admin)…………………………………………………………………………………………………………76,500.00

Engineering Services (Project Mgt/Constr Mgt/Traffic Mgt)…………………………………………………………………………………………………………459,000.00

Finance….…………………………………………………………………………………………………… 25,500.00

Misc. (Printing, Advertising, etc.)..……………………………………………………………………………………………………..25,500.00

TOTAL……………………………………………………………………………………………………….$5,089,457.00

ESTIMATED PROJECT BUDGET BALANCE……………………………………………………………………..$10,543.00


