JOB NO. 42900.B9.02

UREBARN

ENGINEERING

October 31, 2019

Mark Orozco

Development Services, City of Corpus Christi
2406 Leopard Street, Suite 100

Corpus Christi, Texas 78408

Subject: London Towne Subdivision Unit 1 (final plat) — Time Extension Request

Mr. Orozco:

The final plat of London Towne Subdivision Unit 1 is coming up for expiration on
November 17, 2019. At this time, we, Urban Engineering, on behalf of Braselton Development
Company, Ltd., would like to request a time extension of six (6) months for the above referenced
project. We are currently awaiting City approval of the construction plans for this project. We
have included a $38.00 (No. 029303) for this request. Please feel free to call if you have any

questions or comments.
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