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AGENDA MEMORANDUM 
Action Item for the City Council Meeting of October 29, 2019 

 
 
DATE:  October 22, 2019 
 
TO:  Peter Zanoni, City Manager 
 
THRU:  Keith Selman, Assistant City Manager  

keithse@cctexas.com   
(361) 826-3898 
 

FROM: Jeff H. Edmonds, P. E., Director of Engineering Services 
jeffreye@cctexas.com    
(361) 826-3851 

 
David Lehfeldt, Deputy Director of Solid Waste Services 
davidl3@cctexas.com  
(361) 826-1718 
 
Kim Baker, Director of Contracts and Procurement 
kimb2@cctexas.com  
(361) 826-3169    

 
 
 
 
 
CAPTION: 
 
Motion awarding a contract to SCS Engineers of Bedford, Texas for design of the Cefe Valenzuela 
Gas Collection and Control System (GCCS) expansion in Cells 1B, 1C and 3C in the amount of 
$163,500, effective upon issuance of notice to proceed, with funding approved and available from 
budgeted Solid Waste Capital Improvement Funds. 
  
SUMMARY: 
 
This contract provides for design, bid and construction quality assurance services for the 
expansion of the GCCS into cells 1B, 1C and 3C located at Cefe Valenzuela Landfill. 
 
BACKGROUND AND FINDINGS: 
 
The Cefé Valenzuela Landfill is governed by federal regulations that control air emissions. The 
New Source Performance Standards (NSPS) are contained in 40 CFR 60, Subpart WWW. These 
regulations require that landfills have a Gas Collection and Control System (GCCS) in place to 
control landfill gas from waste that has been in place 5 years or more if at intermediate grade, or 
2 years or more at final permitted grade. Therefore, a GCCS expansion into Cells 1B and 1C is 
required to be fully constructed and operational by June 2, 2021 because initial waste placement 
into Cells 1B and 1C began shortly after the cell commissioning on June 1, 2016. The GCCS 
expansion into Cell 3C must be constructed and in operation by October 9, 2023, based on that 
cell’s first waste placement date of October 9, 2018. See table below: 
 

Professional Services Contract   
Cefe Valenzuela Cells 1B, 1C & 3C Gas Collection and Control System  
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GCCS Expansion table  

 
This contract provides for design and construction document preparation for expansion of the 
GCCS located at Cefe Valenzuela Landfill into cells 1B, 1C and 3C.  Following the design, the 
construction will occur in two phases. Cells 1B and 1C will be constructed first in order to meet 
the June 2021 deadline and Cell 3C will be scheduled to meet October 2023 deadline. 
 
The engineering services contained in this contract are summarized below: 
 

▪ Prepare detailed design and the construction bid documents 
▪ Provide construction phase engineering and quality assurance support  
▪ Landfill Gas (LFG) Extraction Well Pre-Construction Survey 
▪ Prepare final As-Built drawings to the City 

 
SCS Engineers was selected as design engineer for this project in April 2018 under RFQ 2018-
01.  The selection committee, consisting of representatives from Solid Waste and Engineering 
Services, recommended SCS Engineers as most qualified based on five factors: 1) experience of 
the firm, 2) experience of key personnel with specific experience with NSPS requirements and 
GCCS design, 3) project approach and management plan, 4) capacity to meet the project 
requirements and timelines, and 5) past performance.    
 
ALTERNATIVES: 
 
The Solid Waste Services department can continue to operate without the gas collection control 
system until June 2021, however, this contract is needed to ensure the landfill operation remains 
compliant with federal regulations. 
 
FISCAL IMPACT: 
 
This item will award a contract for professional engineering services to SCS Engineers, of 
Bedford, Texas in the amount of $163,500 for design, bid and construction quality assurance 
services for the expansion of the GCCS into cells 1B, 1C and 3C located at Cefe Valenzuela 
Landfill.  Funds for this project are approved and available in the Solid Waste Capital Improvement 
Program.   
  
Funding Detail: 
 
Fund:      Landfill 2015 Certificated of Obligation  (Fund 3367) 
Project:   Cefé Valenzuela Gas Collection Control System  (19077A) 
Account:  Outside Contractors (550950) 
Activity:   19077-A-3367-EXP  
Amount:   $163,500 
 
RECOMMENDATION: 
 
Staff recommends awarding a contract to SCS Engineers, of Bedford, Texas in the amount of 
$163,500 effective upon issuance of notice to proceed, with funding available from Solid Waste 
Landfill funds for engineering, design, bid and construction quality assurance services for the 

Cells Grade Date of initial placement Needed date of 
replacement 

1B Intermediate June 1, 2016 June 2, 2021 

1C Intermediate June 1, 2016 June 2, 2021 

3C Intermediate October 9, 2018 October 9, 2023 
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expansion of the GCCS into cells 1B, 1C and 3C located at Cefe Valenzuela Landfill. 
 
LIST OF SUPPORTING DOCUMENTS: 
 
Location & Vicinity Maps 
Contract 


