
PROJECT BUDGET

Fire Station No. 5 Relocation

Bond Issue 2008

Project No.  5245

Future Item November 19, 2013

Action Item December 10, 2013

PROJECT FUNDS AVAILABLE: 

Public Health & Safety Capital Improvement Budget (Bond Issue 2008)…………………………………………………………………………………….$2,000,000.00

Public Health & Safety Capital Improvement Budget Reserves (Bond Issue 2008)…………………………………………………………………………………….261,695.00

Interlocal Agreement with  CCISD……………………………………………………………………193,800.00

TOTAL………………………………………………………………………………………… $2,455,495.00

FUNDS REQUIRED:

Construction (Safenet Services, LLC)*……………………………………….………………………...$1,777,037.00

Contingencies 10%……………………………………………………………………………………………………177,704.00

Engineering Fees:

Consultant Design (Solka Nava Torno, LLC)** ………………………………………………………………………………………………………….245,103.00

Testing Agreement (Kleinfelder Central, Inc.) (Geotechnical Study)***…………………………………………….24,600.00

Construction Support (AGCM, Inc.) ………………………………………………………………………………………………………….71,725.00

Environmental Abatement (Envirotest) ………………………………………………………………………………………………………….8,280.00

Reimbursements:

Contract Administration (Contract Preparation/Award/Admin)……………………………………………………………………………….39,985.00

Engineering Services (Project Mgt/Constr Mgt/Traffic Mgt)………………………………………………………………………………..62,195.00

Finance Reimbursements……………………………………………………………………… 22,213.00

Misc. (Printing, Advertising, etc.)………………………………………………………………………………………………………..4,440.00

Public Art (1.25% of Construction)………………………………………………………. 22,213.00

TOTAL………………………………………………………………………………………………………………………………………$2,455,495.00

ESTIMATED PROJECT BUDGET BALANCE……………………………………………………………………………….$0.00

* Construction Contract awarded by City Council on September 17, 2013 (Ordinance No. 029952).

** Consultant Contract awarded by City Council on April 19, 2011 (Motion No. M2011-094).

*** Testing Agreement awarded administratively on June 23, 2010.


