
PROJECT BUDGET

August 21, 2013

FUNDS AVAILABLE: 

FAA Grant 717,876.21$        

Airport CIP Funds 582,493.22

Runway 17-35 Extension Safety Mitigation Project Funds 12,975,630.57

TOTAL AVAILABLE:…………………………………………………………………………………………14,276,000.00$   

FUNDS REQUIRED:

Runway 17-35 Extension Safety Mitigation Project Requirements……………………………..12,975,630.57

Construction Fees:

Construction (Bay, Ltd. ) Base Bid plus Add Alts 1, 2, 3 (This Contract)… 857,863.80

Contingencies 10%……………………………………………………………………………………………………85,786.38

Design Fees:

Engineering Design (KSA Engineers)* ………………………………………………………………………………………………………….232,329.00

Testing Fees:

Materials Testing (Under KSA Contract)**……………………………………………. 51,471.83

Reimbursements:

Contract Administration (Contract Preparation/Award/Admin)……………………………………………………………………………….12,867.96

Engineering Services (Project Mgt)………………………………………………………………………………..51,471.83

Construction Management/Inspection (included in KSA Contract)………………………………………………………………………………..0.00

Finance Reimbursements………………………………………………………………………4,289.32

Misc. (Printing, Advertising, etc.)………………………………………………………………………………………………………..4,289.32

TOTAL………………………………………………………………………………………………………………………………………14,276,000.00$   

Estimated Project Balance……………………………………………………………………………….$0.00

*  Original Engineering Contract awarded by City Council May 17, 2011

**  Geotechnical Investigation performed under KSA Contract

CCIA 17-35 Runway NAVAIDs


