
PROJECT BUDGET

Fire Station No. 5 Relocation

Project No.  5245

January 15, 2013

FUNDS AVAILABLE: 

Public Health & Safety Capital Improvement Budget (Bond 2008)…………………………………………………………………………………….2,000,000.00$    

Interlocal Agreement with  CCISD……………………………………………………………………193,800.00$       

Wastewater………………………………………………………………………………………………………………1,500.00$           

TOTAL AVAILABLE:…………………………………………………………………………………………2,195,300.00$    

FUNDS REQUIRED:

Construction (Sal-con, Inc.) 1,680,500.00$    

Contingencies 7%……………………………………………………………………………………………………117,635.00$       

Consultant Fees:

Consultant Design (SolkaNavaTorno, LLC..)* ………………………………………………………………………………………………………….231,634.00$       

Testing Agreement (Kleinfelder Central, Inc.) (Geotechnical Study)**…………………………………………….24,600.00$         

Reimbursements:

Contract Administration (Contract Preparation/Award/Admin)……………………………………………………………………………….42,012.50$         

Engineering Services (Project Mgt/Constr Mgt/Traffic Mgt)………………………………………………………………………………..42,012.50$         

Finance Reimbursements……………………………………………………………………… 25,207.50$         

Misc. (Printing, Advertising, etc.)………………………………………………………………………………………………………..8,402.50$           

Public Art (1.25% of Construction)………………………………………………………. 21,006.25$         

TOTAL………………………………………………………………………………………………………………………………………2,193,010.25$    

Estimated Project Balance……………………………………………………………………………….2,289.75$           

* Consultant Contract awarded by City Council Action on April 19, 2011.

** Testing Agreement awarded administratively on June 23, 2010.


