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J.C. Elliott Landfill – Landfill Gas Collection and 
Control System Repairs – Phase 2 
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Project Schedule 
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Projected Project Duration of 16 Calendar Days 

Task 

Number 
Type of Service 

Duration 

(days) 

1 Repair Leak in GCCS in the Vicinity of Sump 5 7 

2 Wellhead Assessment and Replacement Activities 4 

3 Sump 3 Replacement 5 



Project Budget 
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Task 

Number 
Type of Service Estimated Cost 

1 
Repair Leak in GCCS in 

the Vicinity of  Sump 5 
$33,000 

2 
Wellhead Assessment and 

Replacement Activities 
$18,000 

3 Sump 3 Replacement $26,000 

Total $77,000 


