
Packery Channel TIF 2

PROJECT FUNDS AVAILABLE:

* Packery Channel TIF 2……………………………………………………………………………………………………….600,000           

TOTAL FUNDS AVAILABLE…………………………………………………………………………………………………..600,000           

FUNDS REQUIRED:

Construction Fees:…………………….…………………………………………………………………………………….TBD

   Construction TBD……………………………………….………………………………………………………………..TBD

   Contingency (10%)……………...……………………………………………………………………………………………………………………….TBD

Construction Inspection and Testing Fees:………………………………….……………………………………………………TBD

   Construction Inspection TBD (3%)…………………………………………..……………………………………………TBD

   Construction Phase - Materials Testing Services …...………………..……………………………………………………………………………….TBD

Design, Geotechnical and Permitting Fees:…………………………………………………………………………………………..421,005           

  Preliminary Design (HDR Engineering, Inc.)………………………………………………………………..49,997           

  Engineer (HDR Engineering, Inc.) THIS ITEM….…………………………………………………………………………………………………….301,008          

  Corps of Engineers Permitting (Estimate)………………………………………………………….. 70,000           

Reimbursements:…………………………………………………………………………………………………………...…………..31,000             

   Contract Administration (Eng. Svcs Admin/Finance/Capital Budget)……………………………………………………………………………….12,000           

    Engineering Services (Project Mgt)………………………………………………………………………………..18,000           

    Misc. (Printing, Advertising, etc.)………………………………………………………………………………………………………..1,000             

TOTAL………………………………………………………………………………………………………………………………………452,005           

ESTIMATED PROJECT BUDGET BALANCE…………………………………………………………………………………………147,995           

* Project design budgt only.

Packery Channel Restoration

PROJECT BUDGET ESTIMATE


