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Engineering Change Order No. 1 for Navigation Boulevard from Up River Road to Leopard
Street (Bond 2012)

Motion authorizing the City Manager, or designee, to execute Change Order No. 1 to a construction
contract as a final settlement with Reytec Construction Resources, Inc. of Houston, Texas in the
amount of $235,000.00 for the Navigation Boulevard from Up River Road to Leopard Street project.
(Bond 2012)
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