


McGee Beach Nourishment – Boat Basin Dredging Type A Sales Tax - Seawall





Type A Board Presentation
August 20, 2018






Project Vicinity






Project Scope



- Shoaling in Downtown Marina entrance and southern end of boat basin results in navigation hazard.
 - Dredging planned to improve navigation
 - Dredge material used to nourish McGee Beach if suitable quality
- Combine dredging/nourishment plans into Marina Breakwater structural improvements project.
 - Cost efficiency and consistency in design, permit coordination, and construction
 - Minimize disruption to Marina operations, tourists, and local citizens who utilize facilities
- USACE permitting required for the following activities, and a major component of this item.
 - Dredging in navigable waters
 - Disposal of dredged material
 - Structural repairs of the Breakwater



Project Schedule



2018					2019					2020										
S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M
Design										Bid/ Award			Construction							

Projected Schedule reflects City Council award in September 2018 with anticipated completion in May 2020.