




**South Staples Street  
from Morgan Avenue to IH 37  
BOND 2012**



Council Presentation  
July 14, 2015



# Project Scope



Project includes:

- Replace existing with 4-lanes curb to curb (lip) and on-street parking, to include bike lanes. Concrete from I37 to Comanche Street.
- RTA funded Improvements at Artesian & Mestina Streets (concrete).
- ADA compliant sidewalks/ramps
- Utility upgrades to include water, sanitary, and storm with other minor improvements.
- Pavement markings.



# Project Schedule



2013				2014				2015												2016				2017		
1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	4th Q	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	July
<b>Design</b>								<b>Bid</b>				<b>Construction</b>														

**Project Estimate: 720 Calendar Days ≈ 24 Months**