




Greenwood Wastewater Treatment Plant Effluent Pumping Improvements



Council Presentation
November 19, 2024



Project Location





Project Scope




A summary of proposed improvements is as follows:

- Remove existing 30 horsepower submersible pump, pump base, and control panel.
- Install a new 72 horsepower submersible pump, pump base, and control panel.



Project Schedule



2023-2024	2024					2024-2025
October - June	J	A	S	O	N	November - May
Design	Bid/Award					Construction

Projected Schedule reflects City Council award in November 2024 with anticipated completion in May 2025.