

To the attention of the Downtown Management District.

Regarding our project at 425 Peoples street

I would like to formally request an extension on our project deadline. While we have made good progress, our time frame has been stretched by unforeseen delays. We look forward to completion in the coming 12 months and as well as the positive role our building will play in the grand downtown landscape.

Please feel free to reach out with any questions.

Sincerely,

Scot M Barker

361.765.0114

Two handwritten signatures in black ink. The signature on the left is a stylized 'S' with a horizontal line extending to the right. The signature on the right is a more complex, cursive signature with multiple loops and a long horizontal tail.