




O.N. Stevens Water Treatment Plant Raw Water influent and Chemical Facilities Improvements



Council Presentation
March 19, 2024



Project Location





Project Scope



Construction of this project will include:

- Installation of 2,700 linear feet of 54-inch, 350 linear feet of 72-inch, 160 linear feet of 84-inch, and 370 linear feet of 108-inch new site piping
- New infrastructure consisting of raw water metering station, raw water junction, flash mix and splitter, and pump diffusion structures
- Upgrades to the East Chemical facilities, Inlet Channel modifications and baffling improvements



Project Schedule



2008- 2023	2023-2024	2024-2027
May - November	Nov - March	April - June
Design	Bid/Award	Construction

Projected schedule reflects City Council award in March 2024 with anticipated completion in June 2027.