



# Lift Station Repairs - Citywide



Council Presentation  
October 20, 2015



# Location Map





# Project Scope



## **The project locations include:**

1. Leeward Lift Station;
2. Jackfish Lift Station;
3. Lake Padre South Lift Station;
4. Seahorse Lift Station;
5. Up River Road Lift Station;
6. Studebaker Lift Station;
7. Turtle Cove Lift Station; and
8. Brownlee Lift Station

## **The Scope of Work includes:**

Replacement/repairs of discharge piping, plug valves, check valves, pumps, pump bases, guide rails, flow control, and other miscellaneous items;



# Project Schedule



2015		2016												2017							
Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
Design							Bid & Award		Construction												

**Project Estimate: 660 Calendar Days = 22 Months**

Projected Schedule reflects City Council award in October 2015 with anticipated construction completion by August 2017.