



**Santa Fe Street
from Elizabeth Street to Hancock Street
BOND 2014**



**Council Presentation
September 8, 2015**



Project Scope



Project includes:

- Mill and overlay, proposed 1-way, 2 travel lanes (shared use).
- ADA ramps, Concrete sidewalk repairs.
- Valve adjustments and inlet repairs.
- Signs and striping



Project Schedule



| 2014 | | | | | | | | | | | | 2015 | | | | | | | | | | | |
|--------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|--------------|-----|-----|-----|-----|--|
| Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | |
| Design | | | | | | | | | | | | | | | | Bid | | Construction | | | | | |

Project Estimate: 94 Calendar Days \approx 3 Months