



JOB NO. 39319.B9.02

February 4, 2020

Mark Orozco  
Development Services, City of Corpus Christi  
2406 Leopard Street, Suite 100  
Corpus Christi, Texas 78408

Subject: Rancho Vista Subdivision Unit 19 (Final plat) – time extension request

Mr. Orozco:

The final plat of Rancho Vista Subdivision Unit 19 is due to expire on February 21, 2020. At this time, we, Urban Engineering, on behalf of Related Investors, Ltd., would like to request a time extension of six (6) months for the above referenced project. The developer is awaiting the completion of Rancho Vista Subdivision Unit 17 before beginning construction of this Unit. We have included a check in the amount of \$38.00 (No. 029392) for this request. Please feel free to call if you have any questions or comments.

Thank you,

A handwritten signature in blue ink, appearing to read 'Xavier Galvan', is written over the printed name. The signature is stylized with large loops and a long horizontal stroke at the end.

Xavier Galvan